

# Welcome to ASTD's Project Management for Trainers Certificate Program

---

## Course Objectives

By the end of this course, you will be able to:

- Define roles of the project manager, the project sponsor and other key people in a learning project
- Build a stakeholder communication plan
- Document business objectives of the learning event project
- Document learning objectives of the learning event
- Document the risks and constraints of a learning event project
- Document the scope of the learning event project
- Build a project charter
- Accurately estimate work effort for a project
- Create a Work Breakdown Structure (WSB) to uncover the activities needed to complete a project
- Create critical path networks and Gantt (bar) charts to manage the project schedule and resource allocation
- Build a project plan for a new learning event development, course, acquisition, or contracted training project
- Choose the appropriate activities for each project
- Estimate the cost of training projects
- Adjust critical path networks and use Gantt (bar) charts with actual status results to manage the project schedule and resource allocation
- Perform a post project review for every project to ensure the knowledge management of project intellectual capital

# Table of Contents

<b>Lesson 1 – What is Project Management?</b>	<u>page</u>
Overview of Project Management .....	15
What is a Project? .....	17
What is Project Management? .....	18
Core Team Structure .....	20
The Project Sponsor .....	21
What Project Management Is NOT! .....	22
What Project Management Delivers .....	23
Steps to Great Projects .....	24
Lessons Learned.....	25
<b>Lesson 2 – Define</b>	
Overview of Define.....	27
Develop Business and Project Objectives.....	28
Establish Scope .....	31
Document Risks and Constraints .....	32
Establish Monitoring Criteria .....	35
Plan Communications .....	36
Establish Change Management Plan.....	38
Why Document? .....	40
Lessons Learned.....	41
<b>Lesson 3 – Plan</b>	
Overview of Plan .....	43
Learning Objectives .....	44
Finalize the Business and Learning Objectives .....	45
Create a Work Breakdown Structure (WBS).....	47
Key Milestones .....	49
Establish Project Tasks .....	50
Critical Path and Slack Time .....	56
Budget Components and Costing Worksheet .....	58

Lessons Learned.....	59
----------------------	----

## **Lesson 4 – Manage**

Overview of MANAGE.....	61
The Learner First Approach.....	62
Manage Troubleshooting .....	64
Simple Status Reports .....	65
Establish Monitoring Criteria .....	66
Monitor Change to the Charter .....	67
Manage Change and Communicate .....	68
Seek First to Collaborate.....	69
Ending Well .....	72

## **Lesson 5 – Review**

Overview of REVIEW .....	74
A Template for Review.....	76
The Five Deadly Sins of Project Management .....	77
Lessons Learned.....	78

## **Exercises**

Exercise 1.1: Introduction Exercise .....	80
Exercise 1.2: Project Management vs. Development .....	81
Exercise 1.3: Analysis.....	82
Exercise 1.4: Your Own Project .....	83
Exercise 2.1: Creating Your Business Objectives .....	84
Exercise 2.2: Creating the Learning Objectives .....	85
Exercise 2.3: Create a Scope Diagram.....	86
Exercise 2.4: Quick Assessment.....	87
Exercise 2.5: Risk-Scenario Planning.....	88
Exercise 2.6: Prioritize Your Constraints .....	89
Exercise 2.7: Draft a Stakeholder Communication Plan .....	90
Exercise 3.1: Create a Work Breakdown Structure (WBS).....	91
Exercise 3.2: Create a Critical Path Diagram .....	92

Exercise 3.3: Adjust Project Work Estimates and Revise Critical Path Diagram	93
Exercise 3.4: Creating a Budget	94
Exercise 4.1: The Schedule	95
Exercise 4.2: Plan for Changes to Constraints	96
Exercise 4.3: Sample Project Budget Worksheet	97
Exercise 4.4: Manage Change to the Schedule	98
Exercise 4.5: Managing Change	99

<b>Bibliography</b>	101
---------------------	-----

For more information, contact ASTD Customer Care at 1.800.628.2783 or 1.703.683.8100

Email: [customercare@astd.org](mailto:customercare@astd.org)

(Monday – Friday 8 a.m. to 6 p.m. EST)